
 

 

GenEd Implementation Plan 
A Reverse Timeline 

Fall 2009 
(DRAFT) 

 
 
December 2009 
University Senate 
Meeting The conveners of the Faculty GenEd Vetting 

Teams offer preliminary assessments of the initial 
vetting rounds, including the efficacy of the vetting 
rubrics 

 
 University Senate action on the favorable 

recommendations from those Faculty GenEd 
Vetting Teams on GenEd pilot courses 

 
 
November 2 Priority Registration (Spring 2010) begins 
 
October 31 GenEd pilot courses added to on-line Spring 2010 

schedule 
 
October 15 –  
November 30 Faculty GenEd Vetting Teams vet the GenEd 

course proposals submitted by the Summer 2009 
GenEd faculty 

 
 Summer 2009 GenEd faculty revised and resubmit 

their pilot course proposals, as needed 
 
October 1-31 College-based advising for Spring 2009 Priority 

Registration 
 

Initial vetting rubrics are finalized and workshops 
scheduled to train faculty GenEd vetting teams in 
the use of the rubrics as a tool in the holistic 
evaluation of GenEd course proposals 

 



 

 

September 15-30  USP course-requirement equivalencies are 
established to ensure that students who 
successfully complete one or more of the pilot 

   GenEd courses receive the appropriate USP credit 
 

A publicity campaign mounted by the Office of the 
Associate Provost for Undergraduate Education to 
advertise the availability of the GenEd pilot 
courses in priority registration for the Spring 2010 
semester. 

 
September 1-30 Those courses targeted for the Spring 2010 

semester are reviewed first by college curriculum 
committees and information on approved courses 
is transmitted to the University Registrar by 
college deans for preliminary inclusion in the 
Spring 2010 schedule of classes, subject to formal 
review by Faculty GenEd Vetting Teams. 

 
September 1-30 Election of Faculty GenEd Vetting Teams 

 
Weeks of 
Sept. 7 & 14 Summer 2009 GenEd faculty workshops 
 
August 24 & 31 Senate Council discussion of GenEd 

implementation plan 
 
August 17 Discussion of draft implementation plan (Fall 2009 

phase) at Senate Council Retreat 


